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Oﬁice Memomndum . UN&TED STATES GOVERNMENT

TO  : The Files - | Task Orders 1 and 4 DATE: 3] August 1959 20X
50X1
FROM
ILLEGIB
SUBJECT: (Trip Report Transuitter. °0x1
l. On 2L Aucnet 1959 a wisit waa made to 50X1

UN

to monitor the progress of

task Urder 1, development of modular sub-assemblies. Project S0X1
D cerning this project were held with ?-)83((11
Special Systems Manager,
' 50X1
e 2. The:transnﬂ.tter program, while nearly completed, has

bogged down at|  |with but a single technician working on the project °0X1
full time., The persomnel formerly assigned to this task have been

transferred t6 several of our newer projects aD and little progress 50X1
is being made on the smitter. This situation was called to 20X1
the attention of who said that plant management was oUX1
conducting an intensive recruitment campaign, but that it had not been 50X1
very successful, d large part to the contemplated move ofz 50X1
facilities’—‘iifin November,

3. was urged to complete fabrication and assembly 28))((11
of the remaining|  |units so that he could make delivery and wing
up the project, He agreed to complete the work under this project and
make delivery of all items by 1 October 1959,

4e A letter recently submitted by requesting an additional S0X1

7 o $2,000.00 for the power supply work being done under Task /4 was dis-
S cussed with | , He said that the transformer redesign 50X1
described in the letter would probably not be necessary so that the 50X1

letter requested that be excused from manufacturing any AC 50X1
power supplies for use with the to-DC converters since the large size

of the prototype made it completely unacceptable to us, 50X1
was asked, however, to explore the possibility of using a er

supply which would supply plate and filament voltages for theg 50X1
modules, imstead of 12 volts DC for the DC-to-DC converters, supple-

mentary letter describing such an approach will be submitted byﬁ o0X1

~to~DC converters could probabz be finished for about $500,00. The

50X1
50X1
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